COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/08/2019

ESTIMATE SUMMARY 05:38:27
CONTID: C22589 ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 22589-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 234.0 DAYS TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:  19.28 ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
PROJECT NO: C0252-475
1-25 SOUTH GAP PKG 1
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 04/25/2019 DATE TIME STARTED 09/04/2018
P.O. BOX 220 DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2018 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 09/04/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 63,238,723.74  PARTICIPATING $  24,294,970.92 $ 2,435,513.21
AWARD PROJECT AMT: $ 57,727,234.71  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 38.42% TOTAL EARNINGS 24,294,970.92 2,435,513.21
FUNDS AVAILABLE: $ 38,043,752.82  STOCKPILED MATERIALS 40,226.84 ~25,654.51
GROSS EARNINGS 24,335,197.76 2,409,858.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -555,243.84 -54,855.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 23,779,953.92 2,355,003.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 23,779,953.92 2,355,003.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2,355,003.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
137,445.00000 1.000 137,445.00
0010 202-00010 *Removal of Tree 261.000 261.000
EACH 0.000 0.00
435.75000 261.000 113,730.75
0015 202-00015 *Removal of Headwall 8.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0020 202-00019 *Removal of Inlet 37.000 19.000
EACH 1.000 987.00
987.00000 20.000 19,740.00
0025 202-00021 *Removal of Manhole 10.000 4.000
EACH 0.000 0.00
2,336.51000 4.000 9,346.04
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 18.000 0.000
Sy 0.000 0.00
33.60000 0.000 0.00
0040 202-00027 *Removal of Riprap 160.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,602.000 883.000
LF 40.000 1,050.00
26.25000 923.000 24,228.75
0050 202-00037 *Removal of End Section 15.000 2.000
EACH 0.000 0.00
264.60000 2.000 529.20
0055 202-00090 Removal of Delineator 93.000 93.000
EACH 0.000 0.00

3.20000 93.000 297.60



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00120 *Removal of Concrete Box Culvert 859.000 84.000
LF 0.000 0.00
32.55000 84.000 2,734.20
0065 202-00210 *Removal of Concrete Pavement 2,018.000 708.960
SY 0.000 0.00
14.70000 708.960 10,421.71
0070 202-00220 *Removal of Asphalt Mat 9,336.000 6,291.930
SY 0.000 0.00
11.42000 6,291.930 71,853.84
0075 202-00240 *Removal of Asphalt Mat (Planing) 133,555.000 0.000
SY 0.000 0.00
1.69000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 7,598.510 7,598.510
Sy 0.000 0.00
8.43000 7,598.510 64,055.44
0085 202-00248 *Removal of Rumble Strips 114,947.000 114,947.000
LF 0.000 0.00
2.74000 114,947.000 314,954.78
0090 202-00250 *Removal of Pavement Marking 101,626.430 97,705.430
SF 3,921.000 5,528.61
1.41000 101,626.430 143,293.27
0095 202-00810 Removal of Ground Sign 17.000 17.000
EACH 0.000 0.00
90.60000 17.000 1,540.20
0100 202-00815 *Removal of Sign (Special) 1.000 0.500
EACH 0.000 0.00
5,292.42000 0.500 2,646.21
0105 202-00827 *Removal of Pull Box 0.000 0.000
EACH 0.000 0.00
233.33000 0.000 0.00
0110 202-01130 *Removal of Guardrail Type 3 722.000 717.000
LF 0.000 0.00

6.73000 717.000 4,825.41
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PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 30,513.000 30,513.000
LF 0.000 0.00
3.36000 30,513.000 102,523.68
0120 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
868.64000 2.000 1,737.28
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,198.000 300.000
LF 0.000 0.00
17.85000 300.000 5,355.00
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,336.000 923.000
LF 0.000 0.00
39.90000 923.000 36,827.70
0140 202-05030 *Sawing Asphalt Material (10 Inch) 53,431.000 53,273.000
LF 80.000 264.80
3.31000 53,353.000 176,598.43
0145 203-00040 *Unclassified Excavation (Special) 0.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0147 203-00040 Uncl Excav (Spec) 30,769.000 27,190.410
CY 1,053.000 16,247.79
15.43000 28,243.410 435,795.82
0150 203-00050 *Unsuitable Material 2,500.000 1,198.560
cY 137.110 4,779.65
34.86000 1,335.670 46,561.46
0155 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0157 203-00060 Emb Matl (CIP) 44,456.000 30,577.300
cY 1,294.590 15,586.86

12.04000 31,871.890 383,737.56



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 0.000 0.000
CcY 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,905.000 10,945.100
cY 0.000 0.00
19.86000 10,945.100 217,369.69
0170 203-01100 *Proof Rolling 200.000 8.000
HOUR 7.000 1,065.75
152.25000 15.000 2,283.75
0175 203-01510 *Backhoe 112.000 21.000
HOUR 0.000 0.00
199.50000 21.000 4,189.50
0180 203-01597 *Potholing 600.000 214.500
HOUR 9.750 2,655.12
272.32000 224.250 61,067.76
0185 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
48.62000 0.000 0.00
0187 206-01750 Shoring CMO 002 1.000 1.000
LS 0.000 0.00
30,237.90000 1.000 30,237.90
0188 206-00065 Str Bkfl (Flow-Fill) 200.000 15.000
cY 0.000 0.00
152.25000 15.000 2,283.75
0190 207-00210 *Stockpile Topsoil 0.000 0.000
CcY 0.000 0.00
10.45000 0.000 0.00
0192 207-00210 Stockpile Topsoil 16,003.490 16,003.490
cY 0.000 0.00
13.49000 16,003.490 215,887.08
0195 208-00002 Erosion Log Type 1 (12 Inch) 30,000.000 9,510.000
LF 160.000 580.80

3.63000 9,670.000 35,102.10
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PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 208-00013 Erosion Log Type 1 (20 Inch) 38,000.000 790.000
LF 360.000 2,354.40
6.54000 1,150.000 7,521.00
0205 208-00021 Silt Fence (Reinforced) 32,000.000 60.000
LF 0.000 0.00
3.15000 60.000 189.00
0210 208-00033 Sediment Trap 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0215 208-00035 Aggregate Bag 6,600.000 1,736.000
LF 692.000 3,335.44
4.82000 2,428.000 11,702.96
0220 208-00041 Rock Check Dam 18.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0225 208-00045 Concrete Washout Structure 5.000 5.000
EACH 0.000 0.00
3,150.00000 5.000 15,750.00
0230 208-00046 Pre-fabricated Concrete Washout Structure 10.000 9.000
EACH 0.000 0.00
3,166.86000 9.000 28,501.74
0235 208-00060 Temporary Slope Drain 460.000 395.000
LF 15.000 630.00
42.00000 410.000 17,220.00
0240 208-00070 *Vehicle Tracking Pad 10.000 0.000
EACH 0.000 0.00
3,255.00000 0.000 0.00
0245 208-00075 Pre-fabricated Vehicle Tracking Pad 10.000 7.000
EACH 0.000 0.00
17,956.89000 7.000 125,698.23
0245 MATERIAL ALLOWANCE Pre-fab Vehicle Tracking Pad Mats 3.000
EACH 0.000 0.00

12,500.00000 3.000 37,500.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0250 208-00103 Removal and Disposal of Sediment (Labor) 300.000 87.000
HOUR 68.000 3,306.16
48.62000 155.000 7,536.10
0255 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 0.000
HOUR 27.500 2,644.40
96.16000 27.500 2,644.40
0260 208-00106 *Sweeping (Sediment Removal) 2,250.000 351.750
HOUR 133.000 22,171.10
166.70000 484.750 80,807.83
0265 208-00200 Erosion Control Management 1.000 0.490
LS 0.070 58,842.82
840,611.70000 0.560 470,742.55
0270 208-00300 *Temporary Berms 8,500.000 4,512.000
LF 0.000 0.00
3.36000 4,512.000 15,160.32
0275 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
5,828.04000 1.000 5,828.04
0277 210-00810 Res Ground Sign 20.000 17.000
EACH 0.000 0.00
262.50000 17.000 4,462.50
0280 210-00816 Reset Sign Panel (Special) 1.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0285 210-00820 *Reset Variable Message Sign 1.000 1.000
EACH 0.000 0.00
35,159.09000 1.000 35,159.09
0290 210-00847 *Reset Travel Time Indicator 4.000 3.000
EACH 0.000 0.00
4,604.09000 3.000 13,812.27
0295 210-04020 *Modify Inlet 16.000 6.000
EACH 1.000 2,625.00

2,625.00000 7.000 18,375.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0300

0305

0310

0315

0320

0325

0330

0335

0340

0345

0350

212-00006

212-00009

212-00032

213-00004

213-00061

213-00150

214-00003

216-00201

216-00302

217-00020

240-00000

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Seeding (Native)

*Seeding (Temporary)

*Soil Conditioning

*Mulching (Weed Free Straw)

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (2020)

*Soil Retention Blanket (Straw-Coconut) (Biodeg

Class

*Turf Reinforcement Mat (Class 2)

*Herbicide Treatment

*Wildlife Biologist

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
24.000
ACRE
698.58000
20.000
ACRE
423.21000
24.000
ACRE
2,464.29000
24.000
ACRE
542.15000
4,800.000
LB
2.11000
34.000
ACRE
2,775.00000
1.000
LS
31,607.14000
radable 43,100.000
Sy
1.94000
10,860.000
Sy
4.87000
160.000
HOUR
267.86000
58.375
HOUR

139.28000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

13.420
0.690
14.110

0.000
0.000
0.000

11.960
0.690
12.650

0.000
0.000
0.000

0.000
0.000
0.000

20.930
2.520
23.450

0.000
0.000
0.000

584.190
0.000
584.190

0.000
0.000
0.000

0.000
24.000
24.000

23.750
34.625
58.375

Page 8
ESTIMATE RUN 05/08/2019

05:38:27
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
482.02
9,856.96
0.00
0.00
1,700.36
31,173.27
0.00
0.00
0.00
0.00
6,993.00
65,073.75
0.00
0.00
0.00
1,133.33
0.00
0.00
6,428.64
6,428.64
4,822.57
8,130.47



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0360 240-00020 *Netting 1,500.000 0.000
SY 237.900 2,407.55
10.12000 237.900 2,407.55
0365 304-06007 *Aggregate Base Course (Class 6) 26,671.000 1,929.730
CY 2,335.810 116,883.93
50.04000 4,265.540 213,447.62
0370 304-09000 Aggregate Base Course (Special) 1,509.000 0.000
cY 0.000 0.00
70.35000 0.000 0.00
0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 3,000.000 807.440
TON 65.980 9,335.51
141.49000 873.420 123,580.20
0380 403-09210 *Stone Matrix Asphalt 42,853.000 0.000
TON 0.000 0.00
101.12000 0.000 0.00
0385 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 92,247.480 8,784.220
TON 4,830.230 325,799.01
67.45000 13,614.450 918,294.65
0390 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 0.000
TON 0.000 0.00
67.98000 0.000 0.00
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,888.750 2,162.190
GAL 802.250 2,029.69
2.53000 2,964.440 7,500.03
0400 412-00190 Concrete Pavement (Patching) 1,997.000 304.710
SY 205.050 23,392.10
114.08000 509.760 58,153.42
0405 420-00300 *Geotextile (Reinforcement) 1,000.000 34.670
SY 0.000 0.00

5.78000 34.670 200.39
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PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 503-00018 *Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0412 503-00024 Drilled Caisson (24 In) CMO 002 24.000 0.000
LF 12.000 4,611.60
384.30000 12.000 4,611.60
0415 503-00036 *Drilled Caisson (36 Inch) 25.000 0.000
LF 0.000 0.00
396.67000 0.000 0.00
0420 503-00048 *Drilled Caisson (48 Inch) 66.000 32.000
LF 0.000 0.00
558.94000 32.000 17,886.08
0425 506-00212  *Riprap (12 Inch) 191.000 14.440
cY 0.000 0.00
129.15000 14.440 1,864.93
0430 506-00412  *Soil Riprap (12 Inch) 46.000 0.000
cY 0.000 0.00
157.50000 0.000 0.00
0432 506-00424 Soil Riprap (24 In) CMO 002 8.000 0.000
cY 0.000 0.00
248.85000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 14,490.000 11,296.050
LF 1,340.750 120,372.54
89.78000 12,636.800 1,134,531.90
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 222.000 91.200
LF 26.600 9,915.15
372.75000 117.800 43,909.95
0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,690.000 699.250
LF 25.100 6,261.95
249.48000 724.350 180,710.84
0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 700.000 78.000
LF 13.000 4,313.40

331.80000 91.000 30,193.80



CONTID:
PCN:
PROJECT:

CAT NO0200

0455 603-01485

0460 603-02425

0465 603-05018

0470 603-05036

0475 603-05042

0480 603-05142

0485 604-00305

0489 604-00310

0490 604-00505

0495 604-00510

0500 604-00515

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*48 Inch Reinforced Concrete Pipe (Complete In

*53x34 Inch Reinforced Concrete Pipe Elliptical

(Complete In

*18 Inch Reinforced Concrete End Section

*36 Inch Reinforced Concrete End Section

*42 Inch Reinforced Concrete End Section

*53x34 Inch Reinforced Concrete End Section Ell

*Inlet Type C (5 Foot)

Inlet Ty C (10 Ft)

*Inlet Type D (5 Foot)

*Inlet Type D (10 Foot)

*Inlet Type D (15 Foot)

ESTIMATE NO: 0008

iptical

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1,680.000
LF
267.37000

147.000
LF
324.45000

17.000
EACH
997.50000

13.000
EACH
1,627.50000

3.000
EACH
1,785.00000

1.000
EACH
2,415.00000

1.000
EACH
3,675.00000

1.000
EACH
4,725.00000

10.000
EACH
4,935.00000

8.000
EACH
6,930.00000

3.000
EACH
8,085.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

420.000
0.000
420.000

34.000
0.000
34.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11

ESTIMATE RUN 05/08/2019

AMOUNT
THIS
PERIOD

0.00

05:38:27

CUMULATIVE
AMOUNT

112,295.40

11,031.30

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0505 604-25005

0510 604-25010

0515 604-25015

0520 604-26005

0525 604-26010

0530 604-26015

0535 604-30005

0540 604-30010

0545 604-30015

0550 604-30020

0555 604-31000

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

*Vane Grate Inlet (Double) (15 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Box Base (Special)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

50.000
EACH
6,695.12000

41.000
EACH
8,273.96000

2.000
EACH
9,023.50000

16.000
EACH
8,612.17000

3.000
EACH
12,628.16000

3.000
EACH
13,215.50000

2.000
EACH
3,255.00000
6.000
EACH
5,145.00000
9.000
EACH
6,615.00000
0.000
EACH
7,875.00000
7.000
EACH

15,519.30000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

19.500
4.000
23.500

17.250
3.500
20.750

0.500
0.500
1.000

8.500
1.000
9.500

1.000
0.500
1.500

1.500
0.000
1.500

0.500
0.000
0.500

1.250
0.000
1.250

0.900
0.000
0.900

0.000
0.000
0.000

2.100
2.400
4.500

Page 12
ESTIMATE RUN 05/08/2019

05:38:27
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
26,780.48
157,335.32
28,958.86
171,684.67
4,511.75
9,023.50
8,612.17
81,815.62
6,314.08
18,942.24
0.00
19,823.25
0.00
1,627.50
0.00
6,431.25
0.00
5,953.50
0.00
0.00
37,246.32
69,836.85
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PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0560 604-39000 *Manhole Special 2.000 0.000
EACH 0.000 0.00
17,850.00000 0.000 0.00
0565 604-39050 *Manhole (Traffic Management System) 24.000 21.000
EACH 0.000 0.00
8,912.27000 21.000 187,157.67
0570 606-00705 *Guardrail Type 7 (Special) 690.000 0.000
LF 0.000 0.00
186.25000 0.000 0.00
0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 3,196.000
LF 0.000 0.00
117.67000 3,196.000 376,073.32
0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 14.000 12.000
EACH 1.000 9,046.97
9,046.97000 13.000 117,610.61
0585 607-11525 Fence (Plastic) 7,958.000 7,586.000
LF 372.000 598.92
1.61000 7,958.000 12,812.38
0587 607-53197 Fence CL (Spec) (96 In) 600.000 600.000
LF 0.000 0.00
38.38000 600.000 23,028.00
0590 612-00022 *Delineator (Type Il) (Barrier) 197.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0595 612-00023 *Delineator (Type IIl) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 55.000 39.000
EACH 10.000 1,718.20
171.82000 49.000 8,419.18
0605 612-00270 *Location Marker (Utility)(Flat Slat) 8.000 0.000
EACH 0.000 0.00

76.37000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0610 613-00206 *2 Inch Electrical Conduit (Bored) 3,730.000 3,410.000
LF 0.000 0.00
14.01000 3,410.000 47,774.10
0615 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 114.000
LF 490.000 11,049.50
22.55000 604.000 13,620.20
0620 613-01100 *1 Inch Electrical Conduit (Plastic) 430.000 0.000
LF 0.000 0.00
20.39000 0.000 0.00
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 6,080.000 3,157.000
LF 869.000 11,010.23
12.67000 4,026.000 51,009.42
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 1,860.000 16.000
LF 42.000 808.92
19.26000 58.000 1,117.08
0635 613-03491 *Electrical Conduit (Plastic)(Multiduct) 38,162.000 32,859.000
LF 626.000 14,254.02
22.77000 33,485.000 762,453.45
0640 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 16,390.000 15,760.000
LF 630.000 20,374.20
32.34000 16,390.000 530,052.60
0642 613-03492 Elec Cond (P)(Mult)(Bored) (Special) - ROCK BOR ING 1,692.000 1,692.000
LF 0.000 0.00
58.59000 1,692.000 99,134.28
0645 613-07011 *Pull Box (11"x18"x12") 7.000 1.000
EACH 2.000 2,471.22
1,235.61000 3.000 3,706.83
0650 613-07023 *Pull Box (24"x36"x24") 10.000 9.000
EACH 1.000 1,923.94
1,923.94000 10.000 19,239.40
0655 613-07040  *Pull Box (30"x48"x24") 25.000 24.000
EACH 1.000 2,667.42

2,667.42000 25.000 66,685.50
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PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0660 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
61,940.46000 0.000 0.00
0665 613-80130 *Service Meter Cabinet 3.000 0.000
EACH 0.000 0.00
7,144.24000 0.000 0.00
0670 614-00012 *Sign Panel (Class II) 900.000 900.000
SF 0.000 0.00
19.72000 900.000 17,748.00
0675 614-00041 Sign Post (Special) 15.000 0.000
EACH 0.000 0.00
426.39000 0.000 0.00
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 562.000 562.000
Slipbase)
LF 0.000 0.00
30.38000 562.000 17,073.56
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 12.000 0.000
Slipbase
EACH 0.000 0.00
426.39000 0.000 0.00
0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 0.000
Onl
Z EACH 0.000 0.00
124,359.25000 0.000 0.00
0695 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,763.64000 0.000 0.00
0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 0.000
EACH 0.000 0.00
94,931.67000 0.000 0.00
0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
50,323.63000 0.000 0.00
0710 614-70024 *1310nm SFP Optic Module 3.000 0.000
EACH 0.000 0.00

361.66000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0715 614-70026 *CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000 0.00
9,436.21000 0.000 0.00
0720 614-70028 *CWDM SFP Optic Module 32.000 0.000
EACH 0.000 0.00
1,020.31000 0.000 0.00
0725 614-70030 *QOptical Attenuator 35.000 0.000
EACH 0.000 0.00
98.64000 0.000 0.00
0730 614-70032 *Optical Filter 56.000 0.000
EACH 0.000 0.00
1,281.21000 0.000 0.00
0735 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00
15,117.88000 0.000 0.00
0740 614-72830 *Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000 0.00
14,528.18000 0.000 0.00
0745 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,765.91000 0.000 0.00
0750 614-80385 *Rumble Strip 124,010.000 294.000
LF -294.000 -41.16
0.14000 0.000 0.00
0751 614-80386 Rumble Strip (Spec) 396.550 0.000
LF 294.000 3,525.06
11.99000 294.000 3,525.06
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
3,171.32000 0.000 0.00
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00

21,683.10000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 05/08/2019

PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
26,620.16000 0.000 0.00
0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,920.000 3,936.000
LF 0.000 0.00
3.63000 3,936.000 14,287.68
0780 614-87015 *Buffer Tube Fan Out Kit 3.000 1.000
EACH 0.000 0.00
746.67000 1.000 746.67
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
1,397.88000 0.000 0.00
0790 614-87320 *Closed Circuit Television 2.000 0.000
EACH 0.000 0.00
13,456.97000 0.000 0.00
0795 614-87350 *Test Fiber Optic Cable 1.000 0.200
LS 0.200 6,904.97
34,524.85000 0.400 13,809.94
0800 614-87364 *Closed Circuit Television Pole with Lowering D evice 0.000 0.000
50 Fee
( EACH 0.000 0.00
32,470.45000 0.000 0.00
0802 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 2.000 0.000
EACH 0.000 0.00
11,632.95000 0.000 0.00
0805 614-87502 *Fiber Optic Cable (S Mode)(168 S) 66,890.000 41,848.000
LF 22,636.000 122,008.04
5.39000 64,484.000 347,568.76
0805 MATERIAL ALLOWANCE No Test Required 25,041.999
LF -22,635.999 -25,654.51

1.13335 2,406.000 2,726.84
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PCN:
PROJECT:

CAT NO0200

0810 614-87691

0815

614-87692

0820

614-87698

0825

621-00450

0830

624-20300

0835

625-00000

0840

625-00001

0845

625-00015

0850

626-00100

0855

626-01101

0860 627-00005

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Ethernet Switch Type |

*Ethernet Switch Type Il

*Ethernet Aggregation Switch Type Il

*Detour Pavement

*Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.000
EACH 0.000
4,545.75000 0.000
2.000 0.000
EACH 0.000
4,000.61000 0.000
2.000 0.000
EACH 0.000
22,765.91000 0.000
7,665.000 4,122.320
SY 0.000
64.64000 4,122.320
3,596.500 3,596.500
LF 0.000
141.25000 3,596.500
1.000 0.435
LS 0.050
461,475.00000 0.485
300.000 142.920
HOUR 0.000
173.25000 142.920
1.000 0.680
LS 0.070
103,515.05000 0.750
1.000 0.512
LS 0.060
10,116,857.72000 0.572
1.000 0.550
LS 0.050
562,753.80000 0.600
3,405.000 1,649.900
GAL 52.700
90.68000 1,702.600

Page 18
ESTIMATE RUN 05/08/2019

05:38:27
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
266,466.76
0.00
508,005.63
23,073.75
223,815.38
0.00
24,760.89
7,246.05
77,636.29
607,011.46
5,786,842.62
28,137.69
337,652.28
4,778.84
154,391.77
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PCN: 22589-BID ESTIMATE RUN 05/08/2019
PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0865 627-00013 *Pavement Marking Paint (High Build) 7,904.000 1,471.330
GAL 0.000 0.00
30.23000 1,471.330 44,478.31
0870 630-00000 *Flagging 20,630.000 2,464.500
HOUR 176.000 4,479.20
25.45000 2,640.500 67,200.73
0875 630-00003 *Uniformed Traffic Control 10,570.000 3,007.500
HOUR 330.000 32,303.70
97.89000 3,337.500 326,707.88
0880 630-00007 *Traffic Control Inspection 160.000 58.000
DAY 6.000 636.36
106.06000 64.000 6,787.84
0885 630-00017 *Traffic Control Management (Special) 1,768.000 633.000
DAY 59.500 59,319.12
996.96000 692.500 690,394.80
0890 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
902.35000 0.000 0.00
0891 900-00005 Added Item (Day)/ Courtesy Patrol CO #7 505.000 153.500
DAY 26.000 23,461.10
902.35000 179.500 161,971.83
0895 630-00040 Traffic Incident Management Plan Development 0.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0896 900-00014 Added Item (Lump Sum)/ Traffic Incident Management 1.000 1.000
Plan Development--CO # 07
LS 0.000 0.00
5,250.00000 1.000 5,250.00
0900 630-00041 Traffic Incident Management Plan Implementation 0.000 0.000
MON 0.000 0.00
1,785.00000 0.000 0.00
0901 900-00019 Added Item (Month)/ Traffic Incident Management Pla 36.000 7.000
Implementation--CO # 07
MON 1.000 1,785.00
1,785.00000 8.000 14,280.00
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PROJECT: C0252-475 ESTIMATE NO: 0008 05:38:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0905 630-80002 *Flashing Beacon (Solar) 19.000 9.500
EACH 0.000 0.00
795.46000 9.500 7,556.87
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 0.000 0.00
138.65000 3.000 415.95
0915 630-80341 *Construction Traffic Sign (Panel Size A) 223.000 111.500
EACH 0.000 0.00
42.42000 111.500 4,729.83
0920 630-80342 *Construction Traffic Sign (Panel Size B) 263.000 131.500
EACH 0.000 0.00
79.55000 131.500 10,460.83
0925 630-80343 *Construction Traffic Sign (Panel Size C) 141.000 70.500
EACH 0.000 0.00
124.25000 70.500 8,759.63
0930 630-80344 *Construction Traffic Sign (Special) 460.000 230.000
SF 0.000 0.00
18.56000 230.000 4,268.80
0935 630-80355 *Portable Message Sign Panel 8.000 4.000
EACH 0.000 0.00
9,015.15000 4.000 36,060.60
0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
yPe) EACH 0.000 0.00
2,068.19000 2.500 5,170.48
0945  630-80359 *Portable Message Sign Panel 0.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
0950 630-80360 *Drum Channelizing Device 487.000 243.500
EACH 0.000 0.00
37.12000 243.500 9,038.72
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 80.000 0.000
EACH 0.000 0.00

66.29000 0.000 0.00
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CAT NO0200 ROADWAY

0960 630-80367 *Portable Traffic Speed Monitor 2.000 1.000
EACH 0.000 0.00
2,810.61000 1.000 2,810.61
0965 630-80370 Concrete Barrier (Temporary) 60,576.000 29,808.000
LF 480.000 23,006.40
47.93000 30,288.000 1,451,703.84
0970 630-80378 Glare Screen (Temporary) 2,100.000 300.000
LF 0.000 0.00
32.14000 300.000 9,642.00
0975 630-80380 *Traffic Cone 800.000 400.000
EACH 0.000 0.00
17.71000 400.000 7,084.00
0980 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
0985 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 0.000 0.000
Type
yPe) DAY 0.000 0.00
37.12000 0.000 0.00
0990 630-80440 *Portable Rumble Strips (Temporary) 10.000 0.000
EACH 0.000 0.00
6,395.46000 0.000 0.00
0995 630-80520 *Mobile Pavement Marking Zone 5.000 0.000
DAY 0.000 0.00
318.18000 0.000 0.00
1000 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 2.000 1.000
(Temporary)
EACH 0.000 0.00
7,975.58000 1.000 7,975.58
1005 630-85010 Impact Attenuator (Temporary) 17.000 8.000
EACH 0.500 6,712.86
13,425.72000 8.500 114,118.62
1010 630-85041 *Mobile Attenuator 1,295.000 694.000
DAY 49.500 33,074.91

668.18000 743.500 496,791.83
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CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1015 632-00000 *Night Work Lighting 1.000 0.365
LS 0.033 6,193.15
187,671.07000 0.398 74,693.09
1020 700-70010 F/A Minor Contract Revisions 1,155,732.100 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70011 F/A Partnering 25,000.000 3,835.840
FA 327.250 327.25
1.00000 4,163.090 4,163.09
1030 700-70016 F/A Fuel Cost Adjustment 419,093.040 -5,907.630
FA -3,097.270 -3,097.27
1.00000 -9,004.900 -9,004.90
1035 700-70018 F/A Roadway Smoothness Incentive 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70019 F/A Asphalt Cement Cost Adjustment 384,241.850 -40,758.690
FA -3,030.500 -3,030.50
1.00000 -43,789.190 -43,789.19
1045 700-70023 F/A On-The-Job Trainee 15,000.000 2,303.000
FA 3,881.000 3,881.00
1.00000 6,184.000 6,184.00
1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70034 F/A Smart Work Zone 250,000.000 102,538.720
FA 34,911.730 34,911.73
1.00000 137,450.450 137,450.45
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 51,848.850
FA 0.000 0.00
1.00000 51,848.850 51,848.85
1085 700-70155 F/A Pavement Surface Course Maintenance 54,000.000 11,388.600
FA 2,569.630 2,569.63
1.00000 13,958.230 13,958.23
1090 700-70380 F/A Erosion Control and Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-71002 CDOT Risk Pool 400,000.000 54,328.560
FA 77,711.380 77,711.38
1.00000 132,039.940 132,039.94
1106 700-70034 F/A Cable Rail Stockpiled Matls. 64,134.000 64,134.000
FA -15,316.680 -15,316.68
1.00000 48,817.320 48,817.32
1112  900-00006 Added Item (Dollar)/ SETTLEMENT REPAIRS 1,950,011.120 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$59,469,631.71 $ 2,044,670.45 $21,130,358.62
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CAT NOO0305 STRUCTURES - WALLS

1120 206-00000 *Structure Excavation 5,751.000 5,751.000
cY 0.000 0.00
14.70000 5,751.000 84,539.70
1125 206-00100 *Structure Backfill (Class 1) 9,123.000 8,447.000
cY 676.000 24,383.32
36.07000 9,123.000 329,066.61
1130 206-00360 *Mechanical Reinforcement of Soil 5,648.000 5,448.000
CY 200.000 4,822.00
24.11000 5,648.000 136,173.28
1135 420-00000 *Geomembrane 5,155.000 2,946.000
SY 2,208.000 24,243.84
10.98000 5,154.000 56,590.92
1140 504-04420 *Precast Panel Facing 15,463.000 15,463.000
SF 0.000 0.00
18.20000 15,463.000 281,426.60
1145 515-00400 *Concrete Sealer SURCHARGE MATERIAL 3,924.000 0.000
SY 0.000 0.00
16.39000 0.000 0.00
1150 601-01000 *Concrete Class B 92.000 0.000
cY 0.000 0.00
1,260.00000 0.000 0.00
1155 601-03050 *Concrete Class D (Wall) 977.000 549.500
CY 427.500 240,408.90
562.36000 977.000 549,425.72
1160 602-00000 *Reinforcing Steel 8,012.000 7,973.000
LB 0.000 0.00
0.91000 7,973.000 7,255.43
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 135,950.000 67,363.280
LB 68,586.720 71,330.19
1.04000 135,950.000 141,388.00
1170 606-00731 *Guardrail Type 7 (Style CD) (Special) 2,165.000 0.000
LF 0.000 0.00

81.38000 0.000 0.00
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CAT NOO0305 STRUCTURES - WALLS

1175 606-10700 *Bridge Rail Type 7 2,450.000 0.000
LF 0.000 0.00
84.81000 0.000 0.00

CAT 0305 CURRENT AMT$ 2,150,119.29 $ 365,188.25 $ 1,585,866.26
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1180 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
1,506,057.35000 1.000 1,506,057.35
1185 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
109,345.39000 1.000 109,345.39
1190 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,570.00000 1.000 3,570.00
CAT 0400 CURRENT AMT$ 1,618,972.74 $ 0.00 $ 1,618,972.74

PROJECT TOTAL CURRENT AMT $63,238,723.74 $ 2,409,858.70  $24,335,197.62



